Project Status by Agency

Agency: Administrative Services

Project Number Project Manager  Town Project Title Current Status Anticipated Status next 60 day
80003 David Goulet Concord Install fire suppression system, 6 Hazen Drive. J C Cannistraro Inc-100%complete Final Payment.
80099 H Dana Abbott Hampton Bureau of Court Facilities-Architectural and Coordination with using agency, waiting on land Site Review.
Engineering
80100 Gordon Graham Concord 4 and 6 Hazen Drive-Upgrade Security
80103 Contract A Gordon Graham Concord Design Services for Upgrading the Elevator, Architechnology Complete
Londergan Hall
80106 James Haggett Concord Replace Defective Flooring, State House Annex, Hong Environmental. G&C 6/22/05. 99% 100% complete
25 Capitol Street complete.
80107 Contract A Christopher Sheehan Concord Install Standby Generator, State House complex, G. A. LaFlamme Electric 70% Construction Completed.
Capitol Street
80107 Contract C Christopher Sheehan Concord Civil/Structural Engineering Services, State VHB, Inc. Inc. of scope $9,539 1/3/05, contract ir
House Complex Standby Generator, 25 Capitol $2,407.00
Street
80108 Contract A Gordon Graham Concord Design Services for Upgrading the Freight Architechnology complete
Elevator, State House Annex, 25 Capitol Street
80110 David Osgood Claremont Repair Building Foundation, Monadnock Mill On Hold. Review by Historical Resources Unde
80110 Contract A David Osgood Claremont Structural Engineering Services, Monadnock Preparing report for SHPU. Processing additional info for SHPU.
Mills State Office Building
80111 Contract A Michelle Juliano Concord Site and Design Parking Garage- VHB Engineering-study, 70% complete Study on-going
Executive/Legislative
80113 Gordon Graham Concord Financial Data Management-Campus Wiring
80158 Catherine Tiedemann Auburn HVAC Evaluation, Auburn District Court On hold by using agency
80183 David Goulet Lebanon Underground Storage Tank Repairs, Lebanon TMC Services Punch List. April 27, 2006.
District Court, 38 Centerra Parkway
80190 Michelle Juliano Concord Structural Analysis, Supreme Court Building, Quantum Construction - 100% Complete. Final Payment.
Noble Drive
80194 David Osgood Concord Masonry, Roof and Trench Drain Repairs, State  Waiting for Arch. Design for Roof. BPW to Bid Packages to be prepared.
House and Legislative Office Building spec the rest.
80195 Gordon Graham Concord Fire Alarm Replacement, State Library, Design Coordination/Design Design
80200 H Dana Abbott Laconia Laconia District Court Renovations Pending G & C. Schematic.
80201 Roger Dionne Keene Cheshire County Courthouse Design Capital Budget List consultant selection
80202 James Haggett Manchester Manchester Court Facilities Roof Replacements  Design Phase. Design Phase
80204 Donald Lasell Concord State Library - Install Fire Suppression System, coordination/design Design
Design/State House Sprinkler system.
80205 James Haggett Concord Londergan Hall - Replace Defective Windows New Project Design Phase
80206 Gordon Graham Concord 5 State owned Buildings - Upgrade Energy Coordination Design
Management System
80207 Donald Lasell Concord NHH Campus - Steam Plant Plan, Design Consultant solicitation pending. Begin 06/2006. Selection.
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/S Estimate Ad Date Status
$767,500 5/21/2002 Active
$165,000 Consultant

$0 Own Forces
$17,530 Complete
$514,548 5/3/2005 Active
$415,000 4/19/2005 Complete
1c. of $37,228 Open-Ended
Consultant
$19,630 Open-Ended
Consultant
rway. $150,520 Active
$34,480 Open-Ended
Consultant
$174,969 Open-Ended
Consultant
$1,525,000 Own Forces
$2,500 On-Hold
$12,000 6/21/2005 Active
$4,695 Open-Ended
Consultant
$260,000 Active
$23,000 11/27/2006 Active
$3,864,000 12/1/2006 Active
$250,000 On-Hold By
Agency
$467,000 Active
$226,000 10/17/2006 Active
$440,000 Active
$249,600 10/3/2006 Active
$75,000 6/1/2006 Active
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Agency:  Administrative Services

Project Number Project Manager  Town Project Title Current Status Anticipated Status next 60 day
80208 Gordon Graham Concord Supreme Court - Retrofit HVAC Control System Bid Date 8/31/06 Construction.
80209 Gordon Graham Concord Data Center - Replace Computer Room Cooling Bid Date 3/9/06. Construction.
Units
80210 Gordon Graham Concord Legislative Office Building - Replace Chiller Capital Budget List Design
80211 Roger Dionne Concord State Office Park South-Roadway Design Preliminary Design. 30% Design.
80212 Robert Smith Concord Medical Surgical Building-Renovate Vacant SMRT, Inc. Selected 6/7/06. Consultant Proposal Review.
Building
80216 Donald Lasell Concord Upgrade Boiler Room EPA Control & Replace coordination/design Bid Results.
Three Smoke Stacks, Design
97496 Contract E Donald Lasell Concord Design Services for the Health & Human Rist-Frost Shumway Engineering PC, 95% Continued construction administration
Services Building Laboratory Wing addition and construction administration
Renovation, 6 Hazen Drive.
97496 Contract F Donald Lasell Concord State Laboratory addition and renovation, 6 Harvey Construction-substantial completion Punch list
Hazen Drive.
97496 Contract | Donald Lasell Concord Engineering Services for Owner Initiated Rist-Frost-Shumway Engineering 90% complete
Changes, Health & Human Services Building
97496 Contract J Donald Lasell Concord State Lab Design Changes to accommodate Proposal Received. Complete.
program changes
97690 Contract C Donald Lasell Concord Install fire suppression system, State Library, 20  Meridian Const., 99% complete Complete
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Park Street.



/S Estimate Ad Date Status
$211,500 8/8/2006 Active
$409,000 2/14/2006 Active
$254,000 11/28/2006 Active
$250,000 Active

$8,594,600 3/20/2007 Active
$110,000 8/1/2006 Active

to 99% $2,027,600 Consultant

$18,600,000 4/9/2002 Complete
$40,000 Open-Ended
Consultant
$20,000 Active
$317,476  12/11/2001 Complete
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